What waits on what

All 31 issues across the four weeks, Nov 9 to Dec 6. Rows are the seven roles and columns are the weekly milestones. Each arrow starts at an issue and points to an issue that needs it.

→ Needs (from the issue's Needs line) ⇢ Uses, but can start without it Dashed card: stretch

Role	Week 1 · Nov 9–15 Foundation: skeleton merged, everyone's first PR open	Week 2 · Nov 16–22 The bot posts a PR summary on a sandbox PR	Week 3 · Nov 23–29 Feature freeze: summary, review and failure explanation work	Week 4 · Nov 30–Dec 6 v1 release, bug fixes, demo	Stretch Pick one after your own issues merge
DevOps & Testing	Shared test helpers	Build dist automatically	Security and permissions review	Release v1 and usage guide	Run the bot on another club repo
Sandbox & Test Data	Good first issue Sandbox repo and demo app	By Wed Nov 18 Sandbox workflow that runs the bot		By Wed Dec 2 End-to-end check and demo PRs	Deploy the demo app to GitHub Pages
		Weeks 2–3 Broken PRs for testing			
PR Data	By Fri Nov 13 Read the action inputs	Fetch the PR and its files	Fit files into the LLM limit		PR and issue automation
	Diff parser				
Failure Analysis	Log trimmer	Find the failed step	Suspect lines		
		Check in Wk 1 Download the failed step's log			
LLM Core & Summary	Prompt files and fake LLM		Treat PR content as untrusted		
	LLM client	PR summary	Failure explanation		
AI Review & Evaluation	Code review prompt	By Sun Nov 22 Filter review findings	Weeks 3–4 Evaluation scorecard		
Comments & Inline Review		Weeks 2–3 Inline review comments			
	One bot comment that updates	Report layout	No duplicate inline comments		

A card that spans two columns runs across two weeks. Solid arrows come from each issue's Needs line.
Dashed arrows are links an issue uses but can start without.